
Campus Planning Newsletter

The Office of Finance and Administration

CONNECTICUT
COLLEGE



June 2024

Dear members of the Connecticut College community,

Summer 2024 construction has commenced. With multiple projects underway concurrently, site containment and safety is Campus Planning and Facilities Management's main priority. We will provide brief monthly updates moving forward, with more detailed updates in the newsletters.

As mentioned in the May newsletter, this summer's renovations include the following projects: Larrabee, Smith and Burdick bathroom privacy improvements, Crozier-Williams campus center remodel, Cro Boulevard pedestrian promenade, enabling East Lot, Fanning Hall accessibility improvement, facilities conditions assessment, and Silfen field and track renovations.

Smith, Burdick and Larrabee are active construction zones and should not be entered without approval from the Campus Planning office. Demolition in these buildings continues as we prioritize privacy enhancements in the residence halls.

The construction team has begun mobilizing by adding fencing, temporary walls and signage at Crozier-Williams. Thank you for your patience as we complete this important prep work to separate the construction zone from the occupied spaces. Throughout June, demolition will happen throughout the loading dock and first and second floors. Demo is anticipated to continue for roughly 10 weeks.

The track and field turf projects at our Athletic Center began last week. For the next few weeks, you will see demolition and removal of the existing track, milling and field turf and the addition of new electrical and data conduit.



The Cro Boulevard promenade is anticipated to begin construction in July. The enabling East Lot will begin early-mid June to accommodate the spaces previously located at the promenade.

Further information will be shared on the Fanning Hall accessibility project and FCA in July as these projects progress. If you haven't had the opportunity, we encourage you to provide constructive feedback about the building infrastructure and the possible surrounding areas. The feedback form will close on June 14.

Justin R. Wolfradt, MSM CM, FMP

Interim Vice President for Administration/ Executive Director of Facilities Management and Campus Planning
